
 
 

Board of Regents 
Committee on Finance 

 
September 13, 2018 

UMUC 
 

AGENDA FOR PUBLIC SESSION 

 

Call to Order                Chairman Pevenstein   

1. Convening Closed Session  (action)*  

2. Frostburg State University:  Gift of a Property from the Frostburg State University 
Foundation  (action) 

3. Towson University: Athletic Field Improvements  (action)   

4. University System of Maryland:  Review of Capital Improvement Projects  (information) 

 

 

 

 

 

 

 

 

 

*Please note: the first item action occurs at 10:00 a.m., prior to the start of the closed session. 
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BOARD OF REGENTS 

SUMMARY OF ITEM FOR ACTION,  
INFORMATION OR DISCUSSION

 
TOPIC:  Convening Closed Session 
 
COMMITTEE:  Finance 
 
DATE OF COMMITTEE MEETING:  September 13, 2018 
 
SUMMARY:    The Open Meetings  Act  permits  public  bodies  to  close  their meetings  to  the  public  in 
special circumstances outlined in §3‐305 of the Act and to carry out administrative functions exempted 
by §3‐103 of the Act.   The Board of Regents Finance Committee will now vote to reconvene  in closed 
session.  As required by law, the vote on the closing of the session will be recorded.  A written statement 
of the reason(s) for closing the meeting, including a citation of the authority under §3‐305 and a listing 
of the topics to be discussed, is available for public review.  
 
It is possible that an issue could arise during a closed session that the Committee determines should be 
discussed  in  open  session  or  added  to  the  closed  session  agenda  for  discussion.    In  that  event,  the 
Committee would reconvene in open session to discuss the open session topic or to vote to reconvene 
in closed session to discuss the additional closed session topic.   
 
ALTERNATIVE(S):  No alternative is suggested. 
 
FISCAL IMPACT:   There is no fiscal impact. 
 
CHANCELLOR’S RECOMMENDATION: The Chancellor recommends that the Board of Regents Committee 
on Finance vote to reconvene in closed session.   
 
 
COMMITTEE RECOMMENDATION:            DATE: 
 
BOARD ACTION:                DATE:   
 
SUBMITTED BY:  Ellen Herbst  (301) 445‐1923 
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STATEMENT REGARDING CLOSING A MEETING 
OF THE COMMITTEE ON FINANCE 
OF THE USM BOARD OF REGENTS 

 
Date:    September 13, 2018 
 
Time:    10:00 a.m. 
     
Location:  UMUC 

 
 

STATUTORY AUTHORITY TO CLOSE A SESSION 
 

Md. Code, General Provisions Article §3‐305(b): 
 

(1)    To discuss: 
 
  [  ]   (i)  The appointment, employment, assignment, promotion, discipline, demotion, 

compensation, removal, resignation, or performance evaluation of appointees, 
employees, or officials over whom it has jurisdiction; or 

 
  [  ]  (ii)  Any other personnel matter that affects one or more specific individuals. 
 
(2)  [  ]  To protect the privacy or reputation of individuals with respect to a matter that is not 

related to public business. 
 
(3)  [x]  To consider the acquisition of real property for a public purpose and matters directly 

related thereto. 
 
(4)  [  ]  To consider a preliminary matter that concerns the proposal for a business or industrial 

organization to locate, expand, or remain in the State. 
 
(5)  [  ]  To consider the investment of public funds. 
 
(6)  [  ]  To consider the marketing of public securities. 
 
(7)  [  ]  To consult with counsel to obtain legal advice on a legal matter. 
 
(8)  [  ]  To consult with staff, consultants, or other individuals about pending or potential 

litigation. 
 
(9)  [  ]  To conduct collective bargaining negotiations or consider matters that relate to the 

negotiations. 
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FORM OF STATEMENT FOR CLOSING A MEETING                                                PAGE TWO 

 
 
(10)  [  ]  To discuss public security, if the public body determines that public discussions would 

constitute a risk to the public or public security, including: 
 
    (i)  the deployment of fire and police services and staff; and 
 
    (ii)  the development and implementation of emergency plans. 
 
(11)  [  ]  To prepare, administer or grade a scholastic, licensing, or qualifying examination. 
 
(12)  [  ]  To conduct or discuss an investigative proceeding on actual or possible criminal conduct. 
 
(13)  [x]  To comply with a specific constitutional, statutory, or judicially imposed requirement 

that prevents public disclosures about a particular proceeding or matter. 
 
(14)  [  ]  Before a contract is awarded or bids are opened, to discuss a matter directly related to a 

negotiation strategy or the contents of a bid or proposal, if public discussion or 
disclosure would adversely impact the ability of the public body to participate in the 
competitive bidding or proposal process. 

 
 
Md. Code, General Provisions Article §3‐103(a)(1)(i): 
 
  [  ]  Administrative Matters 
 
 
 
TOPICS TO BE DISCUSSED:   

A lease of property in Hagerstown; and, the proposed FY 2020 Operating Budget submission and 
potential adjustments to the submission. 
 
REASON FOR CLOSING:   

To maintain confidentiality of discussions of a potential property acquisition (via lease) prior to BOR 
approval (§3‐305(b)(3)); and, to maintain the confidentiality (pursuant to executive privilege) of 
proposed operating budget prior to Governor’s submission to legislature (§3‐305(b)(13)). 
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BOARD OF REGENTS 

SUMMARY OF ITEM FOR ACTION,  
INFORMATION OR DISCUSSION

 
TOPIC:  Frostburg State University: Gift of a Property from the Frostburg State University Foundation 
 
COMMITTEE:  Finance 
 
DATE OF COMMITTEE MEETING:  September 13, 2018 
 
SUMMARY:  Frostburg State University requests approval to acquire a property located at 22 Braddock 
Road, Frostburg, from the Frostburg State University Foundation.   The property was purchased by the 
Foundation in 2016.  The house on the property is currently vacant.     
 
Acquiring the property will allow the University, in combination with an adjacent property owned by the 
University,  to preserve control over  the use of  the property  situated across  the  street  from  the main 
campus.  The structures on both properties will be razed and the properties will be held for future use.  
The strategic location of the property will serve prospective campus needs. 
 
DONOR:  Frostburg State University Foundation, Inc. 

101 Braddock Road 
Frostburg, MD 21532‐2303 

 
ALTERNATIVE(S):  If the University were not to accept this gift of real property, the University would lose 
an opportunity for future campus expansion.    
 
FISCAL  IMPACT:   The University ordered  two appraisals  for  the Property,  from Robinson & Skidmore 
Professional Appraisal Services and The Goodfellow Agency, LLP.  
 

Current FSUF property 
APPRAISALS 

Price 
Robinson  Goodfellow 

22 Braddock Road  $66,500  $70,000  $0.00 

 
 
CHANCELLOR’S  RECOMMENDATION:    That  the  Finance  Committee  recommend  that  the  Board  of 
Regents  approve  for  Frostburg  State University  to  acquire  the  property,  by  gift,  as  described  above 
located at 22 Braddock Road in Frostburg, Maryland, for the amount of $0.00.  
 
 
COMMITTEE RECOMMENDATION:              DATE:  
 
BOARD ACTION:                DATE:   
 
SUBMITTED BY:  Ellen Herbst  (301) 445‐1923 
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BOARD OF REGENTS 

SUMMARY OF ITEM FOR ACTION,  
INFORMATION OR DISCUSSION

 
TOPIC:  Towson University: Athletic Field Improvements 
 
COMMITTEE:  Finance  
 
DATE OF COMMITTEE MEETING:  September 13, 2018 
 
SUMMARY:   This project will provide  field  turf upgrades  for  the existing women’s soccer competition 
field and a larger practice field used by men’s and women’s lacrosse and football.  The total cost of the 
project is $4,900,000.  In order for the fields to be ready for the fall 2019 season, construction will need 
to begin in November 2018.  
 
Currently, the natural grass‐playing surface for these fields requires extensive maintenance due to high 
volume use by athletics and community sports camps.  Even with extensive watering, maintenance, and 
frequent turf replacement, the fields are generally only able to be used until November and cannot be 
used  again until mid‐March.    In  addition, weather often  causes  the  fields  to be become muddy  and 
unusable at times throughout the year. 
 
The  University  conducted  a  feasibility  design  to  study  improvements  to  the  fields.    The  study  was 
completed in the spring of 2018 and proposed a project to replace the 40‐year‐old 84” storm water line 
directly under the fields, new electrical infrastructure for future lighting, and replacement of the natural 
grass playing surfaces with field turf.  The use of field turf will allow for nearly year round use of fields 
with  limited down  time and maintenance.   The new  fields will accommodate  the University’s athletic 
programs, advance equity in women’s sports, and allow for additional student and community use.  The 
University expects that the new field turf‐playing surface will allow for approximately 30% more use and 
significantly lower annual maintenance costs.   
 
ALTERNATIVE(S):   The proposed project upgrades are needed to better utilize the fields and meet the 
current and future needs of the University.  A portion of the aging storm water infrastructure under the 
fields has already  failed once, resulting  in a  field closure and an emergency sinkhole and storm water 
pipe  repair.    The  cost  of  doing  nothing will  result  in  the  continued  limited  use  of  the  fields,  higher 
maintenance costs, and potential untimely infrastructure failures that will be make the fields unusable. 
 
FISCAL IMPACT:  The legislature approved $300,000 in FY 2018 and $3,000,000 in FY 2019 (State General 
Obligation Bonds) for the project.  The remaining amount $1,600,000 will be funded by the University. 
 
CHANCELLOR’S  RECOMMENDATION:    That  the  Finance  Committee  recommend  that  the  Board  of 
Regents  approve  the  athletic  field  improvements  project  as  described  above;  and,  authorize  the 
expenditure of $4,900,000, to  include $3,300,000  in State General Obligation Bonds and $1,600,000  in 
institutional funds.  
 
COMMITTEE RECOMMENDATION:              DATE:  
 
BOARD ACTION:                DATE:   
 
SUBMITTED BY:  Ellen Herbst  (301) 445‐1923 
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BOARD OF REGENTS 

SUMMARY OF ITEM FOR ACTION,  
INFORMATION OR DISCUSSION

 
TOPIC:  University System of Maryland:  Review of Capital Improvement Projects 
 
COMMITTEE:  Finance   
 
DATE OF COMMITTEE MEETING:  September 13, 2018 
 
SUMMARY:    This  report  provides  information  on  the  status  of  capital  improvement  projects 
systemwide.  Included are contract awards, completions, and detailed project schedules.  The attached 
report reflects activity for the six‐month period starting February 1, 2018 and ending July 31, 2018.   
 
Highlights include: 
 

 Two design awards ($10.5 million) 

 One design award to a Maryland firm ($7.5 million) 

 Fourteen construction awards ($182.3 million)  

 Ten construction awards to Maryland firms ($153.9 million)    

 Six project completions ($372.9 million) 
 
 
 
 
 
 
ALTERNATIVE(S):  This item is presented for information purposes. 
 
FISCAL IMPACT:  This item is presented for information purposes. 
 
CHANCELLOR’S RECOMMENDATION:  This item is presented for information purposes. 
 
 
COMMITTEE RECOMMENDATION:              DATE:  
 
BOARD ACTION:                DATE:   
 
SUBMITTED BY:  Ellen Herbst (301) 445‐1923 
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PROGRESS OF CAPITAL IMPROVEMENT PROJECTS
(For the period ending 

July 31, 2018)

ONGOING PROJECTS:

CONTRACT AWARDS:

a.  Design Awards

FSU Education and Health Sciences Center $7,542,821
SU Severn Hall Architectural Renovation $2,997,829

UMB Baltimore Grand Garage Structural Assessment/Repairs $1,349,913

UMCP Diamondback Garage Tenant Fit-Out $1,653,000

UMCP New Residence Hall and Dining Facility $19,875,000

UMCP School of Public Health Labs/Studios Renovation $5,904,938

UMCP New Cole Fieldhouse, Bid Pkg. 6 $9,386,597

UMCP Chemistry Wing Labs and Admin. Renov. (pre-construction services) $57,980

BSU Exterior Signage and Wayfinding Program $1,386,636

TU New Science Bldg. $129,644,577

TU Field Hockey Turf Replacement $2,668,002

UMES School of Pharmacy and Health Professions (pre-construction services) $466,250

UMES Trigg "Hall Small Animal Clinic Renovation $1,056,000

FSU New Residence Hall, Bid Pkg. 1 $4,469,810

SU Maggs Natatorium Renovation $2,105,810

UMBC Erickson & Harbor Halls Renovation (CM) $2,337,279

PROJECT COMPLETIONS:

UMB Health Sciences Facility III $305,392,000
UMB HSFIII Generator $4,000,000
UMB 620 West Lexington St., 6th Fl Renovation for Facilities Mgmt. Offices $4,000,000
UMB Bressler Research Bldg., 9th Fl Renovation $1,900,000

TU Residence Tower Renovation $33,860,000

UB Langsdale Library Renovation $23,825,000

PROJECT SCHEDULE:    The attached information includes schedules for ongoing activities in the FY2020 Capital
Improvement Program and the FY2019 System Funded Construction Program.

 

Two design contracts for $10.5 million were awarded during the six-month period ending July 31, 2018.

As of July 31, 2018, there are a total of 62 projects systemwide either pending design, or in design or construction, 
which are managed by the service centers.

This report provides information on capital projects systemwide, excluding energy performance contracts.  Projects 
are funded through a variety of sources: State capital and operating funds, including facilities renewal; internal funding 
through the System Funded Construction Program (SFCP); private funds; and federal grants.   This report is a 
summary of contract awards, project completions and project schedules for the six-month period beginning              
February 1, 2018 and ending July 31, 2018. Only construction projects that are $1 million, or greater, are included in 
this report.  

Fourteen construction awards for a total of $182.3 million were made during the six-month period ending                        
July 31, 2018. 

b.  Construction Awards, Including Design/Build and Construction Management 

Six projects for a total cost of $372.9 million were completed in the six-month period ending July 31, 2018.                     

1
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Institution Project Code
Estimated Total 

Cost
Budget 

Designation
Design 
Start

Delivery 
Method

Construction 
Start

Substantial  
Completion 

Total 
Appropriations 

To-Date
Funding Source 

Future Funding 
Requirements

UMCP

Cole Fieldhouse Conversion/ 
Expansion (aka Human Performance & 

Academic Research Facility)                                       

Architect:  Cannon Design, MD                
Contractor:  Gilbane, MD

2/3 195,700,000 State/NBF 6/15 CM-10/15 12/15 12/19 166,590,000
MCCBL 15, 16, 17; 

18; Cash
29,110,000

TU
New Science Facility                    
Architect:  Cannon Design, MD                 
Contractor:  Whiting Turner, MD

1 183,819,000 State/NBF 8/14 CM 10/17 8/20 108,594,000

MCCBL 12,16,17;18,  
40th Bond 

Resolution, Bond 
Premium, Cash

75,225,000

USG
Biomed Sc. & Eng. Ed. Facility   
Architect: Cooper Carry, Inc. of Georgia 
Contractor:  Gilbane Bldg. Co., MD

1 162,481,000 State 5/14 CM 6/16 3/19 162,481,000
MCCBL 13, 14, 15, 

16, 17, 18
0.00

UMCP

Brendan Iribe Ctr. for Computer 
Science                                                
Architect:  HDR Architecture, MD            
Contractor:  Whiting Turner, MD

1 152,250,000 State/NBF 1/15 CM 6/16 9/18 152,250,000
Cash; MCCBL 16, 17, 

18
0.00

UMBC
Interdisciplinary Life Sc. Bldg.        
Architect:  Ballinger, PA                 
Contractor:  Whiting Turner, MD

1 123,047,000 State 4/15 CM- 4/15 5/17 4/19 120,788,000
MCCBL 14, 15, 16, 
17, 18, 40th Bond 

Resolution
2,259,000

TU
Union Addition/Renovation               
Architect:  Design Collective, MD     
Contractor:  Barton Mallow, MD

2/3 108,770,000 SFCP 12/16 CM 10/18
8/20-Add'n    
8/21-Renov

70,670,000
38th, 39th, 40th Bond 

Resolutions
38,100,000

UMCP
Chemistry Building Ph 3, Wing 1 
Replacement

3 99,934,000 State 4/19 D/B 5/20 7/22 17,400,000 MCCBL 18; Cash 82,534,000

UMCP
New Residence Hall  (900 beds)        
Contractor: Holder Construction, VA

1 97,000,000 SFCP 2/18 D/B 3/19 11/20 66,500,000
39th, 40th Bond 

Resolutions
30,500,000

USM PROJECT STATUS REPORT ON MAJOR CONSTRUCTION PROJECTS AS OF JULY 31, 2018

STATE-FUNDED CIP PROJECTS
SYSTEM-FUNDED NON-STATE/AUXILIARY PROJECTS

2
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Institution Project Code
Estimated Total 

Cost
Budget 

Designation
Design 
Start

Delivery 
Method

Construction 
Start

Substantial  
Completion 

Total 
Appropriations 

To-Date
Funding Source 

Future Funding 
Requirements

UMES
School of Pharmacy and Allied 
Health                                                 
Contractor:  Gilbane Bldg. Co., MD

1 89,898,000 State 9/17 CM 1/20 1/22 6,548,000 MCCBL16, 17 83,350,000

FSU
Education and Health Sciences 
Center                                            
Architect:  Ayers St. Gross

1 86,876,000 State 6/18 CM 7/20 7/22 5,500,000 MCCBL16, 17, 18 81,376,000

USM
Southern MD Regional HEC              
Architect:  Cooper Cary Inc., GA

1 85,995,000 State/NBF 8/16 CM 10/19 10/21 7,011,000
MCCBL 13,14,15,16;  

Cash
78,984,000

UMB

Central Electric Substation and  
Electrical Infrastructure Upgrades, 
Phased                                            
Engineer:  RMF Engineering, Inc., MD

5
79,812,000 (All)   

29,377,000 (Ph 1) 
State 3/17 GC/CM 5/19-ph1 5/20-ph 1 15,454,000 MCCBL16:17, 18 13,923,000

UMCP IDEA Factory Bldg. 1 50,000,000 SFCP 8/18 D/B 3/19 2/21 50,000,000 Cash 0

UMCP
School of Public Policy Bldg.        
Architect:  Leo Daly, DC                            
Contractor:  J. Vinton Schafer, MD

1 45,000,000 State/NBF 6/17 CM 5/19 5/21 5,000,000 Cash, MCCBL 17, 18 40,000,000

CSU
Percy Julian Bldg. Renovation for 
the College of Business

3 44,008,000 State 11/18 CM 11/20 7/22 2,970,000 MCCBL 17, 18 41,038,000

FSU
New Residence Hall                         
Contractor: P.J. Dick, Inc., PA

1 42,895,000 SFCP 5/17 D/B 6/18 2/20 26,618,000
Cash, 40th Bond 

Resolution
16,277,000

UMCP
Replace North Dining Hall                  
Contractor:  Holder Construction 
Group, VA

3 39,450,000 SFCP 2/18 D/B 3/19 11/20 8,800,000
39th, 40th Bond 

Resolution
30,650,000

3

BOR Finance Committee - Public Session

17



Institution Project Code
Estimated Total 

Cost
Budget 

Designation
Design 
Start

Delivery 
Method

Construction 
Start

Substantial  
Completion 

Total 
Appropriations 

To-Date
Funding Source 

Future Funding 
Requirements

UMBC Retriever Activities Center Renewal 3 25,200,000 SFCP 10/18 CM 12/19 6/21 2,200,000 Cash 23,000,000

UMBC Utility Upgrades 5
17,274,000 - all   
4,372,000, ph1

State 12/18 GC 6/19 12/19 1,360,000 MCCBL 18 15,914,000

FSU
Five Dorm Renovation                    
Architect:  In-house

3 14,400,000 SFCP 7/16 7/17 8/19 5,700,000
39th Bond 

Resolution; Cash
8,700,000

UB
Replace USPS Maintenance Facility 
Contractor:  Whiting Turner, MD

3 13,180,000 SFCP 8/15 D/B 9/17 9/18 13,180,000 Cash 0.00

UMB
Howard Hall/Bressler Research 
Bldg. Substation                     
Engineer:  RMF Engineering, MD

5 13,000,000 SFCP 8/17 GC 5/19 12/20 13,000,000 Cash 0.00

UMCP Rossborough Ln. Garage (300 sp.) 1 12,000,000 SFCP 11/18 CM 1/19 7/21 2,000,000 40th Bond Resolution 10,000,000

UMCP

Dorchester Residence Hall 
Renovation                                     
Architect:  RCG, MD                  
Contractor: Quandel/J. Vinton Schafer, 
MD

3 10,300,000 SFCP 8/16 On-Call CM 12/17 8/18 10,300,000 38th Bond Resolution 0.00

SU
Maggs Natatorium Renovation         
Contractor:  Whiting Turner, MD

3 10,000,000 SFCP 3/18 D/B 3/19 8/19 10,000,000 Cash 0.00

4

BOR Finance Committee - Public Session

18



Institution Project Code
Estimated Total 

Cost
Budget 

Designation
Design 
Start

Delivery 
Method

Construction 
Start

Substantial  
Completion 

Total 
Appropriations 

To-Date
Funding Source 

Future Funding 
Requirements

UMB Interprofessional Education Ctr. 1 9,300,000 SFCP 9/19 3/21 3,000,000 Cash 6,300,000

UMCP
School of Public Health Labs and 
Studios Renovation                          
Contractor: J. Vinton Schafer, MD

3 9,210,835 SFCP 8/16 CM 4/18 10/18 9,210,835 Cash 0.00

UMBC Hillside /Terrace Systems Upgrades 3/5 9,200,000 SFCP 7/18 CM 3/19 9/20 5,500,000 Cash 3,700,000

UMES
Agricultural Research and 
Education Center                             

1 9,066,772 SFCP 12/18 D/B 1/20 1/21 9,066,772 Grants/Cash 0.00

TU
Glen Dining Hall Renovation          
Architect:  GWWO, MD

3 8,800,000 SFCP 1/18 GC 1/19 1/20 8,800,000 Cash 0.00

UMB Renovate 121 N. Greene St. 3 8,000,000 SFCP 12/18 9/19 3/21 8,000,000 Cash 0.00

SU
Severn Hall Architectural 
Renovation                                     
Contractor:   Bancroft Co., DE

3 8,000,000 SFCP 8/16 GC 2/18 8/18 8,000,000
35th Bond 

Resolution, Cash
0.00

UMCP

HJP Wing 2 Mech Rm. (part of Campuswide 

Bldg. System and Infrastructure Improvements)                      

Architect:  Design Collective, MD             
Contractor:  J. Vinton Schafer, MD

5 6,600,000 State 11/15 CM-12/15 6/19 1/20 6,600,000 MCCBL 14; FR 0.00

SU
3D Arts Building Renovation           
Architect:  Whitman Requardt, MD

3 5,400,000 SFCP 6/18 GC 3/19 11/19 5,400,000 Cash 0.00

5
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Cost
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Design 
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Delivery 
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Start
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Completion 

Total 
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To-Date
Funding Source 

Future Funding 
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UMB MSTF Electrical Systems Renewal 5 5,270,000 SFCP 2/19 3/20 4/21 670,000 Cash 4,600,000

SU Field Hockey Stadium 3 5,000,000 SFCP 10/19 7/20 10/20 500,000 Cash 4,500,000

BSU
Marshall Library HVAC 
Improvements, Ph 1                          
Architect:  Kibart, MD

5 4,900,000 SFCP 3/18 GC 10/18 12/19 4,900,000 Cash 0.00

TU Glen Plaza Renovation 5 4,400,000 SFCP 8/18 TBD 5/20 7/21 4,400,000 Cash 0.00

UMCP
Construct New Office Bldg. for 
Central MD Research/Educ. Ctr., 
Clarksville

1 4,300,000 SFCP 10/18 D/B 10/19 4,300,000 Cash 0.00

UMB

Elevator/Fire Alarm Improve. in 
Various Garages   (including Pearl St. 

Garage)                                                          

Architect: UMB in-house design            
Contractor(s):  Maranto & Sons, QSS, 
Brawer Builders, Emjay of MD

5 4,130,000 SFCP 7/13 GC, D/B 1/14 6/19 4,130,000 35th Bond Resolution 0.00

UMBC Stadium Improvements 4 4,000,000 State 1/19 CM 4/19 2/20 4,000,000 Cash 0.00

UMB
Bressler Research Bldg. Electrical 
Substations 2 - 7 Renewal

5 3,500,000 SFCP 2/19 2/20 2/21 3,500,000 Cash 0.00

BSU
New Parking Lot (400 cars)             
Architect:  WBCM, Maryland

5 3,500,000 SFCP 2/18 TBD 1/19 9/19 3,500,000 Cash 0.00

6
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Delivery 
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Completion 
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Funding Source 

Future Funding 
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UMCP

Animal Sciences Wing 3 Replace 
Air Handlers (part of Campuswide 
Infrastructure Improvements)                   

Architect:  Kibart, MD                                
Contractor:  Maryland Mechanical, Inc.

5 3,400,000 State 9/16 On-Call GC 10/17 9/18 3,400,000 MCCBL 13, 14 0.00

TU
Practice Field Improvements          
Contractor: Field Turf, Canada

5 3,300,000 State 11/17 D/B 11/18 7/19 3,300,000 MCCBL 17, 18 0.00

UMB

Health Sciences Facility I - Cooling 
Tower Replacement             
Engineer:  MS Engineering, MD                
Contractor:  Emjay Engineering, MD

5 2,900,000 State/NBF 6/14 GC 3/17 12/18 2,900,000 CFR/Cash 0.00

UMCP
Chemistry Wing 2 AHU 
Replacement                                   
Architect: P&C Design Services

5 2,500,000 SFCP 6/17 GC 4/19 8/19 2,500,000 Cash 0.00

UMB
MSTF Air Handling Units and 
Exhaust System Renewal 

5 2,400,000 SFCP 9/18 9/19 9/20 2,400,000 Cash 0.00

UMB
MSTF Water Distribution Renewal 
and Piping Replacement

5 2,300,000 SFCP 7/18 4/19 10/19 2,300,000 Cash 0.00

UMB
School of Pharmacy Bldg. 
Electrical System Renewal

5 2,300,000 SFCP 5/19 5/20 5/21 2,300,000 Cash 0.00

UMB Emergency Exit Upgrades 5 2,300,000 SFCP 4/18 7/18 2/21 2,300,000 Cash 0.00

UMB Howard Hall Exhaust System          
Architect:  BKM of MD

5 2,000,000 SFCP 4/18 GC 5/19 6/20 2,000,000 Cash 0.00

7
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UMB HSFII Fire Alarm System Renewal 5 1,900,000 SFCP 7/18 3/19 11/19 1,900,000 Cash 0.00

UMCP Mitchell Infrastructure Renovation 5 1,832,000 SFCP 11/15 TBD 8/18 3/19 1,091,500 FR 740,500

UMB
108 N. Greene Street Chiller 
Replacement 

5 1,800,000 SFCP 8/18 D/B 9/18 12/19 1,800,000 Cash 0.00

UMCP
Mowatt and Union Lane Garages 
Renovation

5 1,770,000 SFCP 4/18 D/B 5/18 8/18 1,100,000 Cash 670,000.00

UMCP

Relocate Tennis Courts (Cole spin 
off project)                                           
Architect:  Wallace Montgomery & 
Associates, MD

3 1,650,000 State 7/15 GC 7/17 11/17 1,650,000
Cole Spin Off Project, 

Cash
0.00

UMB

School of Medicine Compressed 
Air System and Centralized 
Vacuum System Renewal for 
Multiple Bldgs.

5 1,600,000 SFCP 2/19 2/20 11/20 1,600,000 Cash 0.00

UMCP

Campus Creek Restoration                
Architect:  A. Morton Thomas, MD           
Contractor:  Meadville Land Services, 
Inc., PA

5 1,495,000
State; Grant; 

NBF 
6/15 6/18 10/18 1,495,000 Cash; FR 0.00

UMCP
Create a Studio Classrm. For the 
Seigel Learning Ctr. in Patterson 
Hall

3 1,400,000 SFCP 4/18 9/18 1/19 1,400,000 Cash 0.00

8
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Budget 

Designation
Design 
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Delivery 
Method

Construction 
Start

Substantial  
Completion 

Total 
Appropriations 

To-Date
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Future Funding 
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UMB
Biomedical Research Bldg. Air 
Handler                                                 
Contractor:  Min Engineering, MD

5 1,400,000 SFCP 10/17 GC 12/18 10/19 1,400,000 Cash 0.00

UMB

Medical School Teaching Facility - 
Replace Condensate Removal 
System                                                 
Engineer: RMF Engineering, MD              
Contractor:  Emjay, MD

5 1,400,000 SFCP 8/16 GC 9/17 9/18 1,400,000 Cash 0.00

UMB

HS/HSL Cooling Tower 
Replacement                                   
Architect: RMF Engineering, MD     
Contractor:  Boland, MD

5 1,400,000 SFCP 6/17 GC 3/18 5/19 1,400,000 Cash 0.00

UMB

737 Lombard St. Elevator 
Replacement                                    
Consultant: Ashland Industrial       
Contractor: Delaware Elevator

5 1,200,000 SFCP 9/16 GC 7/17 9/18 1,200,000 Cash 0.00

UMB

School of Pharmacy HVAC Fan Coil 
Units/Heating & Cooling Piping 
Replacement                       Architect: 
Burdette Koelher, Murphy & 
Associates, MD

5 1,200,000 SFCP 1/18 GC 1/19 7/20 1,200,000 Cash 0.00

$1,761,293,607 6,605

Codes: 1 New facility

2 Addition/Expansion/Extension Start design: Date of BPW approval of architect/engineer. CM = Construction Management
3 Renovation or Replacement Construction Start: Date of BPW approval of contractor. D/B = Design/Build
4 Alterations and Addition Completion: Date of substantial completion/beneficial occupancy. GC = General Contractor

5 Infrastructure OCGC = On-Call General Contractor
KEY

USM Bonds = USM Auxiliary Revenue Bonds;  CASH = Institutional funding, including cash and plant funds

Total Program (State and non-State/ Auxiliary)

Total estimated project cost including planning, construction & equipment.

NBF = Non-budgeted funds;  MCCBL = State General Obligation Bonds;  AFBA = Academic Revenue Bonds (approved by State);  FR = Facilities Renewal

Estimated Economic Impact (full-time jobs):
Jobs supported by the capital program per DBM formula of 7.5 FTE direct 
(construction-related) jobs per $1M investment divided by a rough average 
duration of construction from award through completion of 2 years

Total cost:

9
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